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Work Completed: September 6-12, 2007 

Completed installing turbidity curtain for Island 2. Began installing turbidity curtains at 
Island 1 and Removal Area 6B. 
Began construction of a temporary access road along Removal Areas 6B and 6B1. 
Developed access to Island 2. 
Completed excavating soil and sediment from Island 2. 
Continued installing steel sheeting for the construction of the Phase I cofferdam. 
Completed excavation of TSCA material from Removal Area 3B. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 
1N and 2S to Allied Waste's C&C Landfill and EQ's Wayne Disposal in Detroit, Ml. 
Completed staging and segregating soil at Staging Area 2S. 
Completed final grading and topsoil placement at Removal Areas 2B, 3B, and 4B. 
Completed seeding and placing erosion control mats at Removal Areas on the north 
bank of the Kalamazoo River (Removal Areas 1 through 6). 
Continued surveying and performing sampling and analysis of excavated portions of 
Removal Areas 3B and Island 2. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

mated 
lantity 
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Truck Loads 

imber of 
ck Loads 
Ih-TSCA 
iaterial 

12.915 rnfUTrnfaiMrft 
' All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: September 13-19, 2007 

Complete installation of turbidity curtain at Island 1 and Removal Area 63. 
Complete removal of Island 2 access. Complete development of access to Island 1. 
Complete excavation of soil and sediment at Island 1. 
Continue temporary access road construction along Removal Areas 7 and 8. 
Begin construction of Staging Area 3S and treatment system pad adjacent to the 
Plainwell Dam. 
Complete installation of steel sheeting for the construction of the Phase I cofferdam. 
Begin construction of the water control structure. 
Complete loading and transporting solidified non-TSCA material from Staging Areas 1N 
and 2S to Allied Waste's C&C Landfill and EQ's Wayne Disposal in Detroit, Ml. 
Complete removal of Staging Area 1N. 
Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B. 
Continue surveying and performing sampling and analysis of excavated portions of 
islands 1 and 2. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• Six Loss Prevention Observations (LPOs) were completed this week. 
A total of 54 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No Q Yes M 
Exceedances? N/A D No ̂  Yes D If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: ~ 19,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes K , in Removal Area(s): SB 
Cleanup Standard Achieved? N/A D Yes D No K l If no, explain: 
Removal Area 3B (Grid 3) was sampled by ARCADIS BBLES and split with 
USEPA. Analytical results from ARCADIS BBLES laboratory identified a 
concentration of 2.6 ppm total PCBs. The USEPA laboratory analytical results 
identified a concentration of 7.8 ppm total PCBs. An additional 6 inches of 
material was removed across the entire grid. Further sampling was not possible 
due to minimal recovery (gravel material). ARCADIS BBLES obtained verbal 
approval from the USEPA that no further removal was required. 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment 9/6/07 9/7/07 9/8/07 9/9/07 9/10/07 911/07 9/12/07 1 

Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
Vacuum Truck 
CAT 328 Loader (King) 
Terex RT 50-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 

Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Weston Contractors 
Drew Santini/CDM 
Rick Difiore/ARCADIS BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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9/12/07 1 
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Other Subcontractors (Specify) 
JFNew 
King Construction 
(WCS/cofferdam) 
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P h o t o s f r o m Week #19 

Removing TSCA material at Removal Area SB. 
Demobilizing equipment and material at Staging Area 1N. 

Placing erosion control blanket at Island 3. 
Placing culverts for the development of access to Island 2. 

ARCADIS BBLES 
Infrastructure, environment, facilities Kalamazoo River Study Group 
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Targeted Removal Areas—Former Plainwell Impoundment 
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1 REMOVAL COMPLETE STAGING AREA | H i REMOVAL COMPLETE 
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All dimensions and features represented on ttiis map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at ttie time of 
construction. 
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